
ID 5300-03-02 
US 12

 PROJECT SCHEDULE & COST ESTIMATE
updated September 24, 2001 by J. Petersen

Construction ID 5300-03-73 5300-03-75 5300-03-77 5300-03-71 5300-03-74 5300-03-72 5300-03-76 5300-03-78
Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road Sauk City - Middleton Road

Project (Sauk City - WIS 78) (Wisconsin River Bridge) B-217 (WIS 78 - County KP) (County KP - WIS 19 West)                 (WIS West - County K) (Middleton Bypass Overburden) (Middleton Bypass) (Middleton Bypass Structures)
Title US 12 US 12 US 12 US 12 US 12 US 12 US 12 US 12

Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties Dane & Sauk counties

Plat Ids -23 (Amoco Mini-plat) -25 -25 -21 -26 (covered under -22 plat) -22 (covered under -22 plat)
-25 -29 (Ohlert,Ballweg Mini-plat) -20 (B. Breunig Mini-plat) -27 (Metal Skl/United Vacc)

-19 (Oliver Mini-plat) -28 (Roundabout Mini-plat)

Plans to Utility Coordinator September 2001 September 2001 May 2002 November 2000 February 2002 May 2001 March 2002 June 2002
Relocation Order May 2001 June 2000 August 2000 (covered under Bypass) June 2000 (covered under Bypass)

# of parcels 1 0 48 25 61 approx. 10 of Bypass' 43 43
# of relocations 1 0 4 3 22 approx. 4 of Bypass' 16 16
Final Structure Plans February 15, 2002 December 2002 May 2000 December 2001 N/A November 2002

    Struct. Numbers/Location N/A * B-56-217,  Wis. Rvr. Br B-13-520/521, Roxbury Cr.   B-13-522, Ice Age Trail C-13-140, Box Culv at 1527+12 N/A   B-13-523/524  US 12 over Bus 12
  R-56-11, Bike path walls R-13-92, Simandl pond   C-13-141, Box Culv at 1271+50    B-13-536, Box Culv at 1705+80 * B-13-525/526  US 12 over Schneider
  R-56-12, Bike path wall at C-13-142, Box Culv at 1327+50   B-13-527/528  US 12 over Airport Rd

            back of sidewalk * B-13-529/530  US 12 over Pheas Brch
* B-13-531/532  US 12 over Murphy Dr
  B-13-533, US 12 On ramp over NB off ramp
  B-13-534, Ped/Bike Bridge over Pheas Br Crk

(* = changes in design * B-13-553/554, US 12 over US 14
        underway, 9/01) (*  = changes in design underway 9/01)

PROJECT LENGTH, 17.8 mi. 0.101 miles 0.2 miles 4.5 miles 4.6 miles 5.8 miles 0.0 miles 2.6 miles 0.0 miles
(excludes bridge)

Pre-PS&E Submittal October 25, 2001 October 25, 2001 January 25, 2003 July 25, 2001 July 25, 2002 January 25, 2002 October 22, 2002 January 25, 2003

PS&E / RWC December 20, 2001 December 20, 2001 March 25, 2003 September 25, 2001 September 25, 2002 March 25, 2002 December 20, 2002 March 25, 2003

LET April 9, 2002 April 9, 2002 July 8, 2003 February 12, 2002 January 14, 2003 August 13, 2002 June 10, 2003 July 8, 2003

let w/bridge (-75) let w/Sauk approach (-73) Overburden Contract Grade, Base and Paving Contract Structures Contract

COST $900,000 $5,100,000 $9,600,000 $16,000,000 $15,700,000 $8,600,000 $15,600,000 $7,400,000 $78,900,000

Construction Start 2004 2002 Fall 2003 Late spring 2002 Spring 2003 Fall 2002 Late Summer - Fall 2003 Spring 2004
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